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 SwRI completed DPU EU#1 updates, unit returned to NSSTC.

 GBM-GLAST MCDR presentation received w/o RFAs.

 GBM Build 1 FSW verification testing is > 50% complete.  The
FSW continues to run w/o crashing.

 GLAST signed the authorization to GD/SASS for GBM EQM
detector thermal blankets.  GBM to supply the blanket outer
layer.

 Astrium given ATP for Power Box structural analysis.

 SwRI returned the SDIS K2 Board to GD/SASS per GLAST
direction.

Accomplishments
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 Shipment of the SDIS K2 CPU board to GD/SASS will impact the
following:
– Build 1 FSW verification

– GSIS development

– GSW development

– DPU EU#1 testing

Issues/Problems
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 Deliver LV Power Box Load Simulator to General
Dynamics/Spectrum Astro – October 15, 2004

 Astrium (Germany) to deliver GSE Power Box – October 15,
2004

 Deliver flight Power Box FPGAs to Astrium – October 15, 2004

 GBM Quarterly Review at GSFC – October 19, 2004

 GD/SASS to deliver SDIS K2 board – October 29, 2004

 Deliver GBM Instrument Simulator (GSIS) to GD/SASS -
November 15, 2004

 Test Readiness Review – November 17&18, 2004

 GD/SASS to deliver the GBM test harness – TBD 2004

 EQM NaI & BGO detector shipment – December 23, 2004

Upcoming Events
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GBM Top Level Schedule
ID Name

2 DJO: NaI EQM Detector Assembly Integration Complete
3 Conduct NaI and BGO EQM Test Readiness Review
4 MPE: NaI & BGO EQM Detectors Complete
10 DPU: SwRI Deliver FLIGHT UNIT to MSFC 
5 MPE: Ship NaI & BGO EQM's to MSFC
6 Ship 1st 4 FM NaI Detectors to MSFC
1 Astrium: PFM Power Supply Box Development
7 Ship 2 FM BGO Detectors to MSFC
8 Ship 2nd Set of 4 FM NaI Detectors to MSFC
9 Ship 3rd Set of 4 FM NaI Detectors to MSFC
11 Install FSW 2.0 EPROM in DPU FLT Unit
12 Integrate FLIGHT DPU/PSB/FM NaI Detector w FM BGO Detectors
13 MSFC: Perform GBM System Acceptance w/ Integrated System
14 Conduct GBM Pre Environmental Review (PER)
15 Calibration & Environmental Testing @ MSFC
16 GBM I&T Complete @ MSFC
18 GBM Preship Review (PSR)
17 GBM SLACK
19 MSFC: Deliver GBM to Spectrum Astro for Observatory I&T
20 MSFC: GBM Instrument Checkout 
21 SA: GBM Integration onto SC Bus

10/22
10/26

11/26
11/30

11/30 12/14
2/15 2/28

3/2
2/22 3/7
3/1 3/14
3/24 4/6

4/6
4/26 4/28
4/29 6/9

6/16
6/16 9/19

9/19
10/12

9/20 11/1
11/1

11/1 11/15
11/16 11/30

A S O N D J F M A M J J A S O N D J F M
2004 2005 2006
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Rolling Wave Schedule
ID Task Name

70 Gamma-Ray Burst Monitor (GBM) Development (Summary)
122 Instrument Systems Engineering 
133 Systems Analysis & Models
135 Mass Properties Report Development
138 Submit Mass Properties Report
149 Submit Mass Properties Report
159 System Verification
162 Detector Subsystem Test Procedures
166 Detector Subsystem Test Procedures - Final Complete
183 Observatory Level Test Procedures
186 Observatory Level Test Procedures - Draft Complete (Pre-Obs CDR)
187 Review Observatory Level Test Procedures - (Post- Obs CDR)
188 Finalize Observatory Level Test Procedures - Final
208 Flight Instrument Development
234 Phase C
236 Structural Test Model (STM) Development
241 MSFC: STM (NaI & BGO) Units Due @ Spectrum Astro (NLT)
251 Voltage Divider (VD) Development for EQM & FM
259 MSFC: Deliver VD / FEE Parts to DJO (FM)
260 Assembly, Inspection & Measurements of Dynode Voltages for EQM Voltage Dividers (3 + 1 spare)
261 Front End Electronics (FEE) Development for EQM & FM
266 EQM FEE Development (MAIT)
269 MPE: Deliver EQM FEE EEE Parts to DJO (Date is Assumed)
271 Assemble EQM FEE PCB's (3 EQM + 1 spare)
272 Inspect EQM FEE PCB's (3 EQM + 1 Spare)
273 Functional Testing, EQM FEE Mechanical & PCB Integration + Thermal Cycle
274 FM FEE Development (MAIT)
276 MPE: Deliver FM FEE EEE Parts to DJO
278 Assemble FM FEE PCB's (17)
279 FM FEE Mechanical & PCB Integration & Testing (17)

10/1

10/7

9/15
9/23 10/22

10/25 11/4

8/11

7/12
8/31 9/7

8/19
8/19 8/25

8/26 8/26
8/26 9/7

8/19
8/19 9/29

8/30 10/8

J J A S O N D J
2004 2005
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Rolling Wave Schedule
ID Task Name

281  Proto FLIGHT Model (PFM) Power Box Development
288 Astrium: Module Integration of PFM Power Box
289 Astrium: Integrate Modules & Mechanical PFM Power Box
290 Astrium: Conduct Initial Perf Test & Environmental Test
293 NaI & BGO Engineering Qualification Model (EQM) Detector Development
294 NaI EQM Development (MAIT)
304 DJO: Prepare EQM NaI PMT Assemblies (Integrate Mu-metal)
305 DJO: Integration of NaI EQM Detector Assemblies
306 DJO: NaI EQM Detector Assembly Integration Complete
307 DJO: Perform NaI EQM Functional Test
308 MPE: Conduct EQM NaI Detector Test Readiness Review (TRR)
309 DJO: Conduct NaI EQM Detector Scientific Test & Vibration Testing
310 DJO: NaI EQM Available for Thermal Vacuum Testing
311 DJO: NaI EQM Detector Testing Complete
312 BGO EQM Detector Development (MAIT)
331 DJO: Prepare EQM BGO PMT Assemblies
332 DJO: Wrapping of BGO EQM Crystal Units (Inc CFPR)
333 DJO: Start Assembly of BGO EQM Detector 
334 DJO: Perfom BGO EQM Detector Assembly & Testing
335 DJO: BGO EQM Detector Integration Complete
336 Conduct BGO EQM Test Readiness Review (BGO EQM TRR) (W/EQM NaI TRR)
337 DJO: Conduct BGO EQM Detector Full Functional, Scientific Test, & Vibration Testing
338 DJO: Conduct Thermal Vacuum Testing of BGO & NaI EQM's
339 MPE Receive DPU BB from MSFC (NLT Date) & Deliver to DJO (Possible Deletion)

8/6 10/1
9/27 10/22

10/25 12/3

7/15 8/17
8/18 9/29

9/29
9/30 10/6

10/8
10/11 10/26

10/29
10/29

7/15 8/11
8/26 9/15

9/15
9/16 10/6

10/6
10/7 10/7
10/8 10/28

10/29 11/4
10/22

J J A S O N D J
2004 2005
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Rolling Wave Schedule
ID Task Name

392 Flight Model (FM) Development
393 FM NaI & BGO Detector Manufacturing
395 MPE: Deliver FM EEE Parts to DJO
429 FM NaI & BGO Integration & Test
430 FM NaI Integration & Test
431 Miscellaneous Assembly & Parts Assembly
433 Mount Interface Ring to FM-NaI Crystal Units
434 DJO: Receive FM Connectors, Heaters & Thermostats
435 Assemble & Test FM Voltage Divider PCB's
436 DJO: Assemble & Test all FM FEE's
438 Assemble & Test 1st 5 PMT's
440 Preparation of 1st 5 FM PMTs (with Mu-metals)
441 Prepare 1st 5 FM PMT housings (with Mu-metal)
442 Integrate 1st 5 FM PMT with FM PMT-housing
443 Baking in vacuum & test
444 Integration of 5 FM NaI-crystals with housed FM PMTs
452 Assemble & Test 2nd 5 PMT's
454 Preparation of 2nd 5 FM PMT (with Mu-metal)
455 Prepare 2nd 5 FM PMT housings (with Mu-metals)
456 Integrate 2nd 5 FM PMTs with housed FM PMT
465 Assemble & Test Last 7 PMT's
466 Receive last 10 FM PMTs at DJO
467 Preparation of last 7 FM PMT (with Mu-metal)
468 Prepare last 7 FM PMT housings (with Mu-metals)
478 FM BGO Integration & Test
480 DJO: Perform Optical Wrapping, Mu Metal & CFRP Wrapping of FM BGO Crystals
481 DJO: Assemble 2 FM-BGO Crystals w/ Ti Brackets

8/16

8/2 8/19
9/9

8/16 9/17
10/11 12/3

8/18 9/3
8/18 9/21

9/22 10/7
10/8 10/11

10/12 10/18

9/6 9/22

9/22 10/26
10/27 11/11

7/26

9/23 10/12
10/27 12/14

7/23 8/19
8/20 9/2

J J A S O N D J
2004 2005
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Rolling Wave Schedule
ID Task Name

511 Instrument FLIGHT Software
522 FSW - Build 1.0
526 FSW - Build 1.0 - Verification Testing
527 FSW - Build 1.0 - Prepare Test Reports
528 FSW - Build 1.0 - Delivered to SwRI
529 FSW - Build 1.0 - Burn Fusible Link Prom for DPU FLT Unit
530 FSW - Build 1.0 - Fusible Link Prom Available for Installation (Plug) in DPU FLT Unit
531 FSW - Prepare Validation Test Plan & Approval
532 FSW - Build 1.0 - Validation Test Procedure Development
538 FSW - Build 1.0 Users's Guide & Design Document
539 FSW - Build 2.0
541 FSW Build 1.0 - Stability Evaluation Complete
542 FSW - Build 2.0 - Design
543 FSW - Build 2.0 - Code & Unit Test
570 Digital Processing Unit (DPU) (MSFC)
583 MSFC: Deliver DPU Breadboard (Analog Prototype) to MPE (TBR to MSFC)
584 DPU BB @ MPE
588 DPU Engineering Units Test & Evaluation
594 DPU EU #1 Testing @ MSFC
595 DPU EU #1 used for FSW 1.0 Verification Testing
596 DPU EU #1 @ MSFC for Testing - 1 (Continued)
617 Instrument Development GSE 
625 Groud Support System (GSS) Development
628 Conduct GSS-1 Testing
632 GBM Instrument Simulator (GIS)
638 Install DPU EU #2 in GIS w/ FSW 1.0
639 Perform GIS Acceptance Testing @ MSFC (w/ DPU EU #2 w/ FSW 1.0) 
640 MSFC: Deliver GIS to Spectrum Astro
641 GIS Testing & Training @ Spectrum Astro
642 System Integration & Environmental Testing 
643 Integration & Test Facility Setup & Checkout

9/1 10/8

9/15 10/15
10/18

10/20 10/22
10/25

9/1 10/4

10/5 10/22
9/1 9/28

8/31

9/29 12/1
9/9 2/11

8/11
8/11 4/1

8/30 10/15
10/18 12/6

10/4 10/15

7/2

8/23 9/20
9/20

9/21 9/27

10/18 3/18

J J A S O N D J
2004 2005
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Deliverable Schedule
ID Task Name

11 GBM Schedule 101001 Detail

21 GLAST Space Craft Milestones

28 MSFC: Receive Detector Location & Cable Length from Spectrum Astro

31 MSFC: Receive S/C Math Mass Density Model from Spectrum Astro

32 MSFC: Receive LAT Math Mass Model from SLAC

70 Gamma-Ray Burst Monitor (GBM) Development (Summary)

208 Flight Instrument Development

234 Phase C

236 Structural Test Model (STM) Development

241 MSFC: STM (NaI & BGO) Units Due @ Spectrum Astro (NLT)

504 Instrument Harness Development (S/C Responsibility w/ MSFC & MPE Input)

509 Space Craft FLIGHT Cables Completed @ Spectrum Astro

617 Instrument Development GSE

4/3 3/19

4/26

1/3

1/3

4/3 3/19

4/3 4/19

5/1 3/15

5/1 8/11

8/11

2/1 8/1

8/1

12/2 7/15

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N
2004 2005 2006
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MPE Schedule
ID Task Name

70 Gamma-Ray Burst Monitor (GBM) Development (Summary)
208 Flight Instrument Development
234 Phase C
251 Voltage Divider (VD) Development for EQM & FM
254 MPE: Deliver VD / FEE EEE Parts to DJO (EQM Only)
281  Proto FLIGHT Model (PFM) Power Box Development
282 Proto Flight Model (PFM) Power Box Development
286 MPE: Deliver Last PFM Power Box EEE Parts to Astrium
287 Astrium: PFM Power Box Manufacturing
288 Astrium: Module Integration of PFM Power Box
289 Astrium: Integrate Modules & Mechanical PFM Power Box
290 Astrium: Conduct Initial Perf Test & Environmental Test
291 Astrium: Perf Final Performance Tests
293 NaI & BGO Engineering Qualification Model (EQM) Detector Development
294 NaI EQM Development (MAIT)
304 DJO: Prepare EQM NaI PMT Assemblies (Integrate Mu-metal)
305 DJO: Integration of NaI EQM Detector Assemblies
307 DJO: Perform NaI EQM Functional Test
308 MPE: Conduct EQM NaI Detector Test Readiness Review (TRR)
309 DJO: Conduct NaI EQM Detector Scientific Test & Vibration Testing
310 DJO: NaI EQM Available for Thermal Vacuum Testing
312 BGO EQM Detector Development (MAIT)
331 DJO: Prepare EQM BGO PMT Assemblies
332 DJO: Wrapping of BGO EQM Crystal Units (Inc CFPR)
333 DJO: Start Assembly of BGO EQM Detector 
334 DJO: Perfom BGO EQM Detector Assembly & Testing
337 DJO: Conduct BGO EQM Detector Full Functional, Scientific Test, & Vibration Testing
338 DJO: Conduct Thermal Vacuum Testing of BGO & NaI EQM's
339 MPE Receive DPU BB from MSFC (NLT Date) & Deliver to DJO (Possible Deletion)
340 DJO: Conduct EQM (NaI & BGO) System Test (Possible Deletion)
342 DJO: Ship EQM's to MPE for Magnetics Testing
343 MPE: Perform Magnetics Testing on EQM's

7/15

5/1 12/17
6/15

12/19 9/3
8/6 10/1

9/27 10/22
10/25 12/3

12/6 12/17

7/15 8/17
8/18 9/29

9/30 10/6
10/8

10/11 10/26
10/29

7/15 8/11
8/26 9/15

9/15
9/16 10/6

10/8 10/28
10/29 11/4

10/22

11/4
11/5 11/5

11/8 11/10

A M J J A S O N D J F M A M J J A S O N D J
2004 2005 2006
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MPE Schedule
ID Task Name

392 Flight Model (FM) Development
393 FM NaI & BGO Detector Manufacturing
394 Procurement of Radioactive Sources
395 MPE: Deliver FM EEE Parts to DJO
396 MPE: Manufacturing of FM hardware
404 MPE: Manufacturing of Mu-metals for FM FEEs
405 MPE: Procure & Deliver FM NaI Crystals (13) to DJO
411 MPE: Deliver FM NaI Crystals to DJO
429 FM NaI & BGO Integration & Test
430 FM NaI Integration & Test
431 Miscellaneous Assembly & Parts Assembly
433 Mount Interface Ring to FM-NaI Crystal Units
434 DJO: Receive FM Connectors, Heaters & Thermostats
435 Assemble & Test FM Voltage Divider PCB's
436 DJO: Assemble & Test all FM FEE's
437 DJO: Assembly & Test of FM FEE's Complete
438 Assemble & Test 1st 5 PMT's
440 Preparation of 1st 5 FM PMTs (with Mu-metals)
441 Prepare 1st 5 FM PMT housings (with Mu-metal)
442 Integrate 1st 5 FM PMT with FM PMT-housing
443 Baking in vacuum & test
444 Integration of 5 FM NaI-crystals with housed FM PMTs
445 Mounting of 5 FM FEEs to FM NaI Detectors
446 Perform Functional Test for 1st 5 FM NaI Detectors
447 Conduct TRR for FM NaI Detectors Environmental Testing (Performed once)
448 Perform FM NaI Vibration Testing
449 Perform FM NaI Thermal Vacuum Testing
450 Perform FM NaI Calibration Test
451 DJO: 1st 5 FM NaI Detectors Complete

6/28 3/2

8/16

4/30 8/19

7/30

8/2 8/19
9/9

8/16 9/17
10/11 12/3

12/3

8/18 9/3
8/18 9/21

9/22 10/7

10/8 10/11
10/12 10/18

12/6 12/20
12/21 12/22

12/23 12/23
12/24 12/30
12/31 1/6

1/7 1/13
1/13

A M J J A S O N D J F M A M J J A S O N D J
2004 2005 2006
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MPE Schedule
ID Task Name

452 Assemble & Test 2nd 5 PMT's
454 Preparation of 2nd 5 FM PMT (with Mu-metal)
455 Prepare 2nd 5 FM PMT housings (with Mu-metals)
456 Integrate 2nd 5 FM PMTs with housed FM PMT
457 2nd 5 FM PMTs Baking in vacuum & test
458 Integration of 2nd 5 FM NaI-crystals with housed FM PMTs
459 Mounting of 2nd 5 FM FEEs to FM NaI Detectors
460 Perform Functional Test for 2nd 5 FM NaI Detectors
461 Perform 2nd 5 FM NaI Vibration Testing
462 DJO: Perform 2nd 5 FM NaI Thermal Vacuum Testing
463 DJO: Perform 2nd 5 FM NaI Calibration Test
464 DJO: 2nd 5 FM NaI Detectors Complete
465 Assemble & Test Last 7 PMT's
466 Receive last 10 FM PMTs at DJO
467 Preparation of last 7 FM PMT (with Mu-metal)
468 Prepare last 7 FM PMT housings (with Mu-metals)
469 Integrate last 7 FM PMTs with housed FM PMT
470 Last 7 FM PMTs Baking in vacuum & test
471 Integration of 7 FM NaI-crystals with housed PMTs
472 Mounting of 7 FM FEEs to FM NaI Detectors
473 DJO: Perform Functional Test for last 7 FM NaI Detectors
474 Perform FM NaI Vibration Testing
475 Perform FM NaI Thermal Vacuum Testing
476 DJO: Perform FM NaI Calibration Test
477 DJO: Last FM NaI Detectors & PMT's Complete

9/6 9/22
9/22 10/26

10/27 11/11
11/12 11/15

11/16 11/22
12/6 12/21
12/22 12/23

12/24 12/30
12/31 1/6

1/7 1/13
1/13

7/26
9/23 10/12

10/27 12/14
12/15 1/5

1/6 1/10
1/11 1/13

1/14 1/25
1/26 1/28
1/31 2/8

2/9 2/17
2/18 2/28

2/28

A M J J A S O N D J F M A M J J A S O N D J
2004 2005 2006
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MPE Schedule
ID Task Name

478 FM BGO Integration & Test
480 DJO: Perform Optical Wrapping, Mu Metal & CFRP Wrapping of FM BGO Crystals
481 DJO: Assemble 2 FM-BGO Crystals w/ Ti Brackets
482 DJO: (BGO) Integrate 2 Assembled FM-BGO Crystals W/ PMT's
483 DJO: (BGO) Integrate 2 Assembled FM-BGO Crystals W/ FEE's
484 DJO: Integration of FM-BGO Detector with Main Ti Bracket
485 DJO: Integration of FM-BGO Detector with Main Ti Bracket Complete
486 DJO: Conduct FM-BGO Functional Test
487 Conduct TRR for FM BGO Detector Environmental Testing
488 Perform FM BGO Vibration Testing
489 DJO: Perform FM BGO Thermal Vacuum Testing
490 DJO: Perform FM BGO Calibration Test
491 DJO: FM BGO Testing Complete
492 Perform System Testing 
494 MPE: FM Power Box / Detector Sub-system Level Testing Complete
495 Perform BGO Calibration Testing @ MPE
496 Ship FM BGO to MPE
497 Perform Special FM BGO Calibration Test @ MPE
498 MPE: Ship FM BGO Detectors to MSFC
499 Pre Ship Review & Shipping to MSFC
500 MPE Pre Ship Review (PSR) to MSFC
501 MPE: Ship FM NaI Detectors to MSFC
570 Digital Processing Unit (DPU) (MSFC)
583 MSFC: Deliver DPU Breadboard (Analog Prototype) to MPE (TBR to MSFC)

7/23 8/19
8/20 9/2

1/11 1/18
1/19 1/26

1/27 1/28
1/28

1/31 2/4

2/7 2/7
2/9 2/15

2/18 2/24
3/1 3/7

3/7

3/28

3/29 3/29

3/30 4/1
4/2 4/6

3/29
3/30 4/3

8/11

A M J J A S O N D J F M A M J J A S O N D J
2004 2005 2006



1 - 15

GBM Missed Milestones

Milestone Due Date
DJO: Start Assembly of BGO EQM Detector 8/14/04
DJO: NaI EQM Detector Assy Integration Complete 8/21/04
DJO: BGO EQM Detector Integration Complete 9/2/04
MPE:EQM NaI Detector Test Readiness Review (TRR) 9/13/04
DJO: NaI EQM Detector Testing Complete 9/22/04


